
MEETING MINUTES 
November 6, 2008, 10:00 AM - 1:00 PM 

Caltrans Headquarter, Director's Conference Room, 
1120 N Street, Sacramento 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Andrew Premier, and Stephen Maller 
Participants: Barbara Ando (LHS), Ali Banani, Scott Buckley (JV), Michele 
DiFrancia, Al Ely (JV), Dennis Jang (JV) Beatriz Lacson, Rick Land, Peter Lee, 
Brian Maroney, Bart Ney, Bob Nichol (JV), Dina Noel, Mo Pazooki, Tony 
Peterson (JV), Alvaro Piedrahita (JV), Tim Rellaford, Bijan Sartipi, Pete 
Siegenthaler, Ken Terpstra, Chris Traina, Patrick Treacy, and Jason Weinstein 

LHS: Lawrence Hall of Science 
JV: TY Lin j Moffatt & Nichols Joint Venture 

Convened: 1:35 PM 

Items Action 
1. CHAIR'S REPORT 

The Chair apologized for the change in 
meeting venue and time that was 
prompted by a conflicting State fiscal crisis 
meeting, and then gave some pertinent 
highlights of that meeting: 

• There is a proposal to accelerate the 
bond appropriation for the transit 
program by $350M, for a total of 
$1.1B by the end of the calendar 
year. This will be accompanied by 
spending controls and restrictions. 

• For the most part, Proposition 42 
funds have not been touched, 
although $2ooM of the Public 
Transit Account will be accessed. 

• A letter from the Governor stating 
the dire situation of the State budget 
($11B in the red for FY 'o8j'o9) is 
imminent. 

2. LAWRENCE HALL OF SCIENCE 
a. Educational Program Partnership 
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(continued) 

Items Action 
0 The TBPOC also recommended 

the team to consider a 
formalized sister bridge 
relationship with the Sutong 
Bridge in China. 

3· CONSENT CALENDAR 
BATA presented the following for TBPOC • The TBPOC APPROVED the 
approval: following items, as presented: 

a. October 1, 2008 TBPOC Meeting 0 October 1, 2008 TBPOC 
Minutes Meeting Minutes; 

b. New Benicia-Martinez Bridge 0 The New Toll Plaza 
Contract Closeout Administration Building 

• The Department has negotiated a Contract final settlement in the 
final settlement in the amount of amount of $1.9 million. 
$1.9 million. 
0 Sufficient funds have been 

budgeted for the settlement. 

4· PROGRESS REPORTS 
a. BATA presented the Draft Third • The TBPOC made the following 

Quarter Report, September 2008 decisions: 
and requested that: 0 Granted the PMT authority to 

• the TBPOC grant the PMT authority APPROVE the Draft Third 
to approve the report after Quarter Report, September 
appropriate reviews and final 2008 with the following 
comments are received; change: 

• the TBPOC approve the reported ~ add a footnote to Table 2 on 
forecast shown on Appendix A1, A2, page 5 of 48 corresponding 
andB; to the Cost Forecast* 
0 It was noted that Appendix A1 column indicating that "We 

figures are not consistent with are managing against the 
those in Appendix A2 (Project Current Approved Budget" 
Contingency is in A1 and not in and acknowledge this in the 
A2); and, forecast. 

• the TBPOC approve the Risk 0 APPROVED the Risk 
Management Program section of the Management section of the 
report handed out at the meeting. report with appropriate 
0 It was noted that the amounts on language to be developed by 

Figure 1. Potential Draw on staff for TBPOC review by 
Program Contingency did not conference call or e-mail, no 
match with the quarterly report's later than Monday, November 
Table 2 on page 5 of 48. 10. 

0 Asked the PMT to maintain the 
current forecast. 
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(continued) 

Items Action 
Dum barton and Antioch Bridges in TBPOC conference call prior to 
the current Toll Bridge Seismic the next meeting. 
Retrofit Program (TBSRP). • Staff to incorporate in the next 

• The Chair complimented the team quarterly report (Fourth 
present at the meeting and thanked Quarter Report, December 
the members for rendering a 2008) a note indicating that 
tremendous service to the State and the TBPOC supports the 
BAT A. recommendation to the 
0 The team's efforts have been Legislature to include the 

recognized in a recent National Dumbarton and Antioch 
Award for the value engineering Bridges in the TBSRP. 
of the geotechnical work. 

6. PROGRAM ISSUES 
a. TBSRP Capital Outlay Support • TBPOC directed the PMT to 

(COS) Update provide this information at 
• Per the TBPOC request to provide a regular intervals, and indicate 

quarterly update on COS, the where tradeoffs may need to 
Department and BATA provided the happen in order to stay within 
following update. the approved budget authority. 
0 Overall, COS expenditures are in 

line with the target, however, 
there are a few exceptions. 

0 While A/E consultant staffing 
expenses are trending above 
target, State staffing expenses are 
trending below target. 

0 There are COS risks that will 
continue to put pressure on the 
COS budget, e.g. 1Y Lin's YBI 
Detour work assisting Stinger 
with shop drawings and fit-for-
purpose evaluations. 

0 $ 3.2 million of fiscal year 
2oo8jo9 was needed to close out 
fiscal year 2007 I o8 expenses, 
and is included in current 
2oo8jo9 COS estimates. 

• It was noted that this expenditure 
analysis method is helpful in 
identifying pressure points ... 

7· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

a. Self-Anchored Suspension (SAS) 
Superstructure 
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(continued) 

Items Action 

2) Green-Tagging 
Procedure/Contract Change 
Order (CCO) 

• The Department presented, for 
TBPOC approval, CCO 77, in the 
amount of $8,646,633 to cover 
the green-tagging procedure for 
fabricated assemblies over a 12-

month period. 
• It was noted that green-tagging is 

currently being implemented as 
authorized by the Department 
onsite. 
o The process is a result of the 

Contractor's effort to manage 
quality control (QC) and 
provides a benefit to the 
quality assurance (QA) 
process, as well. 

3) Mechanical Electrical Plumbing 
(MEP) Update 

4) TY Lin Insurance Update 
• After introductions, the 

principals of TY Lin and Moffat & 
Nichol, the companies 
comprising the design joint 
venture (JV), ave an overview of 

• The TBPOC APPROVED CCO 
77 with the following 
modifications/ conditions: 
1. A limited $4 million is to 

cover estimated costs for 
the six-month period 
through February 2009. 

2. The PMT to discuss and 
work toward contractual 
resolution of the major 
fabrication constraints and 
initiate partnering sessions 
with the TBPOC and 
Contractor as soon as 
possible. 

3. Staff to work within the 
framework of a realistic and 
aggressive schedule, i.e., 
the Opportunity Schedule. 

4· Achieve a fabrication target 
of 150 deck panels by the 
end of November 2008. 
The deck panels should 
correlate with the work that 
is currently underway in 
the OBG work bays. 

5· Develop a pathway-to­
success plan for OBG 1 and 
2 for submittal to the 
TBPOC at the December 
meeting. 

• The TBPOC APPROVED the 
MEP Implementation Proposal 
at a cost not to exceed 
$34,200,000. 
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(continued) 

Items Action 
proposal might be 
appropriate; that there must 
be some way to assess what 
amount of coverage is suitable 
($15M or $soM, or in 
between); and, revisit the 
original 80-20 split, 
recognizing the JV's liability 
concerns. 

• The Department reported that 
ZPMC is scheduled to meet with 
the Mayor of San Francisco next 
week. 

b. Yerba Buena Island Detour (YBID) 
1) Update 
• The Department reported that 

activity on the contract is going 
well. 

• A concrete pour is scheduled this 
weekend for W2. 

2) Contract Change Orders (CCO's) 
• The Department presented for 

TBPOC approval the following 
CCO's: 
o CCO 112, S3, in the amount of 

$3 million, for the 
procurement of raw steel for 
the East Tie-In. 

0 ceo 129, in the amount of 
$14,712,500, for the erection 
of the steel skid bent and 
beam of the East Tie-In 
structure. 

Y It was suggested that staff 
give this one last look but 
leave the amount as is. 

0 ceo 149, in the amount of 
$1,6oo,ooo, for the 
furnishing of the lead core 
and pot bearings for the East 
Tie-In structure. 

• An ur ent ceo to accelerate the 
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approval of this item. 
o Staff to communicate the 

TBPOC's concerns to the JV 
and provide the TBPOC 
options on the levels of 
insurance, premium, split 
of cost, and liability 
coverage. 

• The TBPOC (in the absence of 
the Chair, who was called out 
of the meeting) APPROVED 
ceo 112, S3 C$3,ooo,ooo), 
ceo 129 ($14,712,500) and 
ceo 149 (1,600,000 ), as 
presented. 

• Staff to resolve the Labor Day 
date for the East Tie-In Roll­
Out/Roll-In with CCM in 
January '09. 

• The TBPOC APPROVED the 
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(continued) 

MEETING MINUTES 
November 6, 2008, 10:00 AM-1:00PM 

Caltrans Headquarter, Director's Conference Room, 
1120 N Street, Sacramento 

APPROVED BY: 

WILL KEMPTON, Director 
California Department of Transportation 

'~.I HN F. BARNA, Jr., Executive Director 
California Transportation Commission 

~·~ 
' ~ 

STEVE HE~utive Director 
Bay Area Toll Authority 
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